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Ms. Demetra Salisbury
U.S. Environmental Protection Agency
901 North Fifth Street

@ Kansas City, KS 66101

S ine Encl: Corrective Action Quarterly Progress Report-First Quarter 2005

Dear Ms. Salisbury:

The enclosed Quarterly Progress Report is submitted as required by Section XI
of the Corrective Action Conditions of the Hazardous Waste Management
Facility Permit, Number MOD 000818963. Three copies of the report will also
be submitted to the Missouri Department of Natural Resources as required
under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

S5t b

Joseph W. Haake, Group Manager
Environmental and Hazardous Materials Services
Dept. 107E, Bldg. 111, Mailcode S111-2491
(314) 777-9181
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Quarterly Progress Report for First Quarter 2005

Description of the work completed
Received approval of the RFI report from MDNR on January 5.
Submitted an executive summary and corrected figures for the final RFI report to MDNR.
Completed and submitted Interim Action Remedial Excavation Work Plan to MDNR.
Completed and submitted TPH Soil Vapor Sampling Work Plan to MDNR.

Summary of all findings
None

Summary of all problems or potential problems and actions taken to rectify problems
None

Projected work for the next reporting period

Remove the six underground storage tanks and the fuel/water separator at the Building 41 tank
farm located in Tract [ South.

Conduct interim action soil excavation upon approval of the work plan
Conduct TPH soil vapor sampling upon approval of the work plan.
Instances of noncompliance with the corrective actions of the permit

None
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